

Message Text

UNCLASSIFIED

PAGE 01 BRASIL 02718 221831Z

67

ACTION FBO-01

INFO OCT-01 ARA-10 ISO-00 /012 W

----- 014228

R 221720Z APR 74

FM AMEMBASSY BRASILIA

TO SECSTATE WASHDC 2898

UNCLAS BRASILIA 2718

FOR FBO FROM BUTTON

E.O. 11652: N/A

TAGS: ABLD, BR

SUBJECT: SUB PHASE II (35,800 DOLLARS)

1. CONTRACTOR ENCOL AGREES TO PERFORM THE FOLLOWING WORK
FOR THE FUNDS ALLOTTED FOR DELAY OF NORTH WING (PHASE II).

A. CONSTRUCT TEMPORARY ACCESS (SIDEWALKS AND CANOPY THROUGH
NORTH WING)

MATERIAL	CR\$ 21,754.80
LABOR	8,114.00
OH	4,480.32
PROFIT	3,434.91
	CR\$ 37,784.03 (US\$5903.75)

B. TEMPORARY WORK IN SOUTH WING TO COMPLETE AT AN EARLY
DATE FOR OCCUPANCY.

MATERIAL (DOORS AND WINDOWS)	CR\$ 42,390
LABOR	10,689
OH	7,961.85
PROFIT	6,104.08
	CR\$ 67,144.93 (US\$10,491.39)

C. FURNISH AND INSTALL CONSULATE DOOR TYPE E

MATERIAL	CR\$ 20,218.00
LABOR	7,397.20
OH	4,142.28
PROFIT	3,175.74

UNCLASSIFIED

UNCLASSIFIED

PAGE 02 BRASIL 02718 221831Z

CR\$ 34,933.22 (US\$5,458.31)

D. REVISE WALLS GENERATOR ROOM

MATERIALS	CR\$ 1,442.70
LABOR	9,280.13
OH	1,608.42
PROFIT	1,223.12
	CR\$ 13,564.37 (US\$2,119.43)

E. ADDITIONAL ELECTRICAL AND CONDUIT WORK FOR CLOSED CIRCUIT

TV, ALARMS, OUTLETS AND ANTENNAS.

MATERIAL	CR\$ 7,788
LABOR	5,552
OH	2,001
PROFIT	1,534.10
	CR\$ 16,875.01 (US\$2,636.73)

F. REVISED MARBLE ANCHORS. ALREADY APPROVED AND FUNDED BUT C.O.
NOT EXECUTED.

US\$ 8,458

2. THE ABOVE ITEMS TOTAL US\$35,067.61 DOLLARS WHICH IS US\$732.39
DOLLARS UNDER THE FUNDS ALLOTTED FOR DELAY. THE CONTRACTOR
CLAIMS AND WE AGREE THAT INFLATIONARY COSTS OF MATERIALS
EXCEEDS THIS SUM.

3. PARA "A" ABOVE IS THE BEST RESULT OBTAINABLE FROM LONG
AND TEDIOUS NEGOTIATIONS WITH A HARD PRESSED CONTRACTOR. APPROVAL
WILL BENEFIT THE U.S. GOVERNMENT BY SHORTENING THE COMPLETION
DATE, SAVINGS IN RENTAL FEES AND REFUND OF THE 8,457 DOLLARS FOR
ITEM F ABOVE. THE POST AND THE PROJECT SUPERVISOR HIGHLY
RECOMMEND APPROVAL OF THIS "NO COST TO THE U.S. GOVERNMENT"
CHANGE ORDER.
CRIMMINS

UNCLASSIFIED

NNN

Message Attributes

Automatic Decaptioning: X
Capture Date: 01 JAN 1994
Channel Indicators: n/a
Current Classification: UNCLASSIFIED
Concepts: n/a
Control Number: n/a
Copy: SINGLE
Draft Date: 22 APR 1974
Decaption Date: 01 JAN 1960
Decaption Note:
Disposition Action: n/a
Disposition Approved on Date:
Disposition Authority: n/a
Disposition Case Number: n/a
Disposition Comment:
Disposition Date: 01 JAN 1960
Disposition Event:
Disposition History: n/a
Disposition Reason:
Disposition Remarks:
Document Number: 1974BRASIL02718
Document Source: CORE
Document Unique ID: 00
Drafter: n/a
Enclosure: n/a
Executive Order: N/A
Errors: N/A
Film Number: D740094-0216
From: BRASILIA
Handling Restrictions: n/a
Image Path:
ISecure: 1
Legacy Key: link1974/newtext/t19740426/aaaaawlc.tel
Line Count: 94
Locator: TEXT ON-LINE, ON MICROFILM
Office: ACTION FBO
Original Classification: UNCLASSIFIED
Original Handling Restrictions: n/a
Original Previous Classification: n/a
Original Previous Handling Restrictions: n/a
Page Count: 2
Previous Channel Indicators: n/a
Previous Classification: n/a
Previous Handling Restrictions: n/a
Reference: n/a
Review Action: RELEASED, APPROVED
Review Authority: shawdg
Review Comment: n/a
Review Content Flags:
Review Date: 10 SEP 2002
Review Event:
Review Exemptions: n/a
Review History: RELEASED <10 SEP 2002 by BryanSD>; APPROVED <27 DEC 2002 by shawdg>
Review Markings:

Declassified/Released
US Department of State
EO Systematic Review
30 JUN 2005

Review Media Identifier:
Review Referrals: n/a
Review Release Date: n/a
Review Release Event: n/a
Review Transfer Date:
Review Withdrawn Fields: n/a
Secure: OPEN
Status: NATIVE
Subject: SUB PHASE II (35,800 DOLLARS)
TAGS: ABLD, BR
To: STATE
Type: TE
Markings: Declassified/Released US Department of State EO Systematic Review 30 JUN 2005